

Weekly Progress Report


Project Repository: [DEVOPS-2026-CS-E-15](#) | Branch: main

Evaluation Window: Last 7 Days (Since 2026-08-24) | Generated On: August 31, 2026

1. Individual Contribution Breakdown

Student Name	Commits (%)	Lines Added	Lines Deleted	Net LOC	Active Days
vijsanya27-afk	1 (4.8%)	+143	-201	-58	1 days
sumitakashmathur	5 (23.8%)	+603	-106	497	1 days
Sakshi-180620	3 (14.3%)	+518	-6	512	1 days
Sanya Vijay	10 (47.6%)	+239	-19	220	3 days
Rohit Badgurjar	2 (9.5%)	+384	-75	309	2 days

2. Visual Trends & Volume



3. Detailed Commit Logs (Weekly)

Student: [vijsanya27-afk](#) — 1 commit(s)

Date	Hash	Commit Message
2026-08-31	acf6fad	Automated report generation

Student: [sumitakashmathur](#) — 5 commit(s)

Date	Hash	Commit Message
2026-08-29	5eb6925	fix: ignore bot commits in contribution reports
2026-08-29	e55b410	update configuration
2026-08-29	21fa9f7	ci: add weekly progress report workflow
2026-08-29	91afd7e	ci: add weekly progress report workflow
2026-08-29	bd0314e	ci: add weekly progress report workflow

Student: Sakshi-180620 — 3 commit(s)

Date	Hash	Commit Message
2026-08-27	359aa6f	Day 16 & Day 17: Added Trending Skills and Rating components UI
2026-08-27	35289f7	Day 15: Recommended Users UI done
2026-08-27	ef9d818	Day 14: Matching/status UI

Student: Sanya Vijay — 10 commit(s)

Date	Hash	Commit Message
2026-08-26	c3b3d6e	Notification UI and state Handling
2026-08-25	d616a70	Add Jenkins CI pipeline and feedback generation
2026-08-25	f766d70	Test Jenkins automatic trigger
2026-08-25	d342cfb	Test Jenkins automatic build
2026-08-25	13b734f	Test Jenkins automatic build
2026-08-25	2fe8dbb	Test Jenkins automatic trigger
2026-08-25	9cc5738	Test Jenkins automatic trigger
2026-08-24	432c2da	Test Jenkins automatic trigger
2026-08-24	d5cd90e	Test Jenkins automatic trigger
2026-08-24	80d92a9	Test automatic Jenkins trigger

Student: Rohit Badgurjar — 2 commit(s)

Date	Hash	Commit Message
2026-08-26	742b369	Add automated Jenkins testing and feedback
2026-08-24	998bb0b	UI polish, auth states and route cleanup